

## **Summary of Final Report**

**Organization Name: Garberville Town Square**

**Project Title: Garberville Town Square**

**Amount of Grant Award: \$12,500**

**Date of Final Report: 10/9/08**

### **1. What were the project goals and were they achieved?**

The goals during this timeframe of our project were to get through the design phase. This included finalizing the architectural plans and getting the plans through all the local agencies. Our plans are completed and the permit is approved. An additional goal was to fundraise through grants. This was accomplished with \$20,000 in grants awarded and another \$55,000 pending.

### **2. What were the activities undertaken and accomplishments through the completion of this grant?**

We met with architects, engineers, a GTSC representative and Public Works staff. The meetings led to revised architectural plans which included sidewalk alterations for handicap accessibility. A business plan has been completed which will assist us in obtaining further funding for the construction. We are currently negotiating with the owner of a shaved ice booth who wants to locate it in a corner of the square not. This will give us an ongoing revenue stream.

### **3. What are the lasting benefits of the project?**

Once completed, our project will provide a square for social gatherings and will promote tourists coming to Garberville.

### **4. How will you continue work started by this project?**

We will be breaking ground on the construction phase either Fall of 2008 or Spring of 2009.